



October 12, 2021

Village of Schaumburg
Attn: Amanda Stuber
714 S Plum Grove Rd
Schaumburg, IL 60193

RE: Schaumburg Performing Arts Center Plaza

Dear Ms. Stuber,

FH Paschen has visited the project site with the Village of Schaumburg and agreed to the following scope of work, and the current existing conditions. We are pleased to present the following scope and change order budget for your review.

Change Order Scope of Work

Electrical: Light Pole at Entrance

- Remove existing light pole at the entrance.
- Demolish existing base.
- Intercept wires.
- Pour new base.
- Furnish and install new Ouro light fixture and pole.
- The total change order amount **Seven Thousand Four Hundred Twenty-Five Dollars, \$7,425.00**

Please review this information at your earliest possible convenience and advise us as to how you wish to proceed. All required documents will be submitted at your request. If you have any questions or concerns, please do not hesitate to call.

Respectfully,

Dan Zivilik
Project Manager

Cc: File



October 7, 2021

Village of Schaumburg
Attn: Amanda Stuber
714 S Plum Grove Rd
Schaumburg, IL 60193

RE: Schaumburg Performing Arts Center Plaza

Dear Ms. Stuber,

FH Paschen has visited the project site with the Village of Schaumburg and agreed to the following scope of work, and the current existing conditions. We are pleased to present the following scope and change order budget for your review.

Change Order Scope of Work

Pergolas

- Furnish and install (2) steel pergolas in lieu of (2) wood pergolas.
- Steel pergolas to be galvanized and powder coated.
- The total change order amount **Seventy-Seven Thousand One Hundred Dollars, \$77,100.00**

Electrical

- Furnish and install (3) additional light poles and fixtures.
- Furnish and install concrete bases for the (3) additional light poles.
- Furnish and install additional cabling and wiring required for the (3) additional light poles.
- Furnish and install quazite boxes.
- Furnish and install 9' deep concrete base for the light pole at the ramp.
- Furnish and install dedicated circuits and power to the (2) pergolas.
- Cost differences from what was originally budget to the actual cost of the Ouro Fixtures/
Poles.
- The total change order amount **Forty-Six Thousand Ten Dollars, \$46,010.00**

Please review this information at your earliest possible convenience and advise us as to how you wish to proceed. All required documents will be submitted at your request. If you have any questions or concerns, please do not hesitate to call.

Respectfully,

Dan Zivilik
Project Manager

Cc: File