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VILLAGE OF SCHAUMBURG
PROFESSIONAL SERVICES AGREEMENT FOR

THIS AGREEMENT “Agreement”
VILLAGE OF SCHAUMBURG

“Village”

IN CONSIDERATION OF 

SECTION 1. CONSULTANT. 

A. Engagement of Consultant.

B. Project Description.

C. Representations of Consultant

“Services”

D. Agreement Amount
_________________

SECTION 2. SCOPE OF SERVICES. 

A. Retention of the Consultant.

B. Services.

THE DESIGN ENGINEERING SERVICES OF NATIONAL PARKWAY FROM HIGGINS ROAD
 TO WOODFIELD ROAD

Civiltech Engineering, Inc.
Two Pierce Place, Suite 1400
Itasca, Illinois 60143

630-735-3375
jvana@civiltechinc.com

Provide design engineering services for the improvements on National Parkway between
Higgins Road (IL-72) and Woodfield Road including roadway resurfacing, pavement patching,
sidewalk and curb replacement, and ADA ramp upgrades.

$110,467.00
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C. Commencement; Time of Performance.

“Commencement 
Date”

“Time of Performance”

D. Reporting.

SECTION 3. COMPENSATION AND METHOD OF PAYMENT. 

A. Agreement Amount.

B. Invoices and Payment.

C. Records.

D. Claim In Addition To Agreement Amount.

E. Taxes, Benefits and Royalties.

F. Final Acceptance.

500
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SECTION 4. PERSONNEL; SUBCONTRACTORS. 

A. Key Project Personnel.

B. Availability of Personnel.

C. Approval and Use of Subcontractors.

D. Removal of Personnel and Subcontractors.

SECTION 5. CONFIDENTIAL INFORMATION. 

A. Confidential Information. “Confidential Information”

“Time of Disclosure”
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B. No Disclosure of Confidential Information by the Consultant.

SECTION 6. STANDARD OF CARE; INDEMNIFICATION; INSURANCE. 

A. Standard of Care.

B. Indemnification.

C. Insurance.

D. No Personal Liability.  
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SECTION 7. CONSULTANT AGREEMENT GENERAL PROVISIONS. 

A. Relationship of the Parties.

B. Conflict of Interest.

C. No Collusion.

et seq. et seq.
et

seq.

D. Sexual Harassment Policy.

E. Patriot Act Compliance. Village
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F. Termination.

G. Term.  

H. Compliance with Laws and Grants.

et seq et seq

I. Default.

“Event of Default”

1. Cure by Consultant.

2. Termination of Agreement by Village.
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3. Withholding of Payment by Village.

J. No Additional Obligation.

K. Village Board Authority.

L. Mutual Cooperation.

M. News Releases.

N. Ownership.

“Documents”

O. GIS Data. [NOTE: Use this only if applicable] 
“GIS Data”

1. Limited Access to GIS Data.

2. Purpose of GIS Data.

3. Agreement with Respect to GIS Data.
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Trade Secrets of the Village.

Consent of Village Required.

Supply to Village.  

No Guarantee of Accuracy.

Discontinuation of Use.

SECTION 8. GENERAL PROVISIONS. 

A. Amendment.

B. Assignment.  

C. Binding Effect.

D. Notice.
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E. Third Party Beneficiary.

F. Provisions Severable.

G. Time.

H. Governing Laws.

I. Entire Agreement.

J. Waiver.

K. Exhibit.

L. Rights Cumulative.   

Civiltech Engineering, Inc.
Two Pierce Place, Suite 1400
Itasca, Illinois 60143

Jon Vana
630-735-3375

jvana@civiltechinc.com
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M. Counterpart Execution.

[SIGNATURES FOLLOW]

VILLAGE OF SCHAUMBURG 

CONSULTANT

President

Vice President
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EXHIBIT 1 

SCOPE OF SERVICES

AGREEMENT AMOUNT

[TO BE PREPARED BY CONSULTANT AND ACCEPTABLE TO VILLAGE]

[INCLUDE HOURLY RATES, LUMP SUM AMOUNTS, REIMBURSABLE COSTS, 
SCHEDULE FOR LUMP SUM OR INSTALLMENT PAYMENTS, INVOICE FORMAT, ETC.]

[SHALL INCLUDE SCHEDULE]



Statement of Qualifications for Phase II Engineering Services
National Parkway Resurfacing - Higgins Road (IL-72) to Woodfield Road
Village of Schaumburg

COST PROPOSAL

Cost Estimate Of Consultant Services

Cost Estimate of Consultant Services

Senior 
Project 

Manager

Project 
Manager

Engineer IV Engineer I
GIS 

Analyst
Resident 

Engineer IV

$70.00 $62.25 $41.50 $30.00 $43.00 $48.25  
1 Data Collection and Early Coordination     

2 11 24 2 0 8 47 6.9% $2,266.75

2 Phase I PDR Addendum  
6 10 16 14 0 0 46 6.7% $2,126.50

3 Preliminary (60%) and Pre-Final (90%) Engineering  
12 51 172 202 16 8 461 67.6% $18,286.75

4 Final (100%) Plans, Special Provisions and Estimates
2 10 18 20 0 2 52 7.6% $2,206.00

5 Project Administration, Coordination and Permits
2 28 30 16 0 0 76 11.1% $3,608.00

Total Labor Cost $28,494.00

OH = 1.2488 $35,583.31
CPFF Method 1 (See calculation this sheet) $9,291.21
Direct Costs and Sub Consultant Expense (See attached calculation) $37,098.48

Total Engineering Cost: 682 100.0% $110,467.00

 

Labor Cost
Total 
Hours

% of 
Hours

Village of Schaumburg, Cook County
National Parkway - Higgins Road to Woodfield Road

Professional Engineering Services Proposal
Cost Estimate of Consultant Services

Personnel & Hours



Statement of Qualifications for Phase II Engineering Services
National Parkway Resurfacing - Higgins Road (IL-72) to Woodfield Road
Village of Schaumburg

COST PROPOSAL

Workhours

Exhibit A-3  Work Hour Estimate

Location:  Meacham Road (FAU2585)/Golf Road (FAP0559)
Section No.: 19-0133-00-BT
Project No.:
Job No.: 
Type of Funding: STU
Existing Structure No.: N/A

Senior Project 
Manager

Project 
Manager

Engineer IV Engineer I GIS Analyst
Resident 

Engineer IV

Task No. Task
1 Data Collection and Early Coordination      

A. Initial Meeting with Village 2 2 4 8.5%
B. Obtain/Update and Review Record Data 2 2 4 8.5%
C. Preliminary Utility Company Coordination 4 4 8.5%
D. Verify ESR Limits and Update Environmental Sign-Offs 1 2 3 6.4%
E. Special Waste Investigations (PESA, PSI) / CCDD Testing  (Coordination Only) 2 2 4.3%
F. Supplemental Survey (Coordination Only) 2 2 4.3%
G. Field Review of Survey 2 2 2 6 12.8%
H. Structure Inventory 4 4 8 17.0%
I. Patching Survey 4 4 8 17.0%
J. Sewer Videotaping (Coordination Only) 2 2 4.3%
K. IDOT Project Kick-off Meeting 2 2 4 8.5%

Sub-total Item 1 2 11 24 2 0 8 47 100.0%

2 Phase I PDR Addendum  
A. IDOT Coordination Meeting 2 2 2  6 13.0%
B. Prepare/Update Exhibits 2 4 6 13.0%
C. Review/Update Design Variances 2 4 4 10 21.7%
E. Write, Proofread, and Edit the Phase I Addendum 2 2 8 12 26.1%
F. Print, Bind, and Deliver Draft Phase I Addendum 2 2 4.3%
G. Revise Draft PDR Addendum.  Assume two revisions 2 2 4 2 10 21.7%

Sub-total Item 2 6 10 16 14 0 0 46 100.0%

3 Preliminary (60%) and Pre-Final (90%) Engineering  
A. Plan Base Sheet Preparation 16  16 3.5%
B. Resurfacing Pavement Design 1 4 5 1.1%
C. Sewer Condition Review, Memo Preparation, and GIS Integration 4 16 16 36 7.8%
D. Review and Confirm Project Right-of-Way Requirements 2 2 4 0.9%
E. Preliminary and Pre-Final Plans No. Sheets

Cover Sheet 1 1 2 2 5 1.1%
General Notes and List of State and Local Standards 2 1 2 2 5 1.1%
Summary of Quantities 3 2 4 6 1.3%
Schedule of Quantities 2 2 4 6 1.3%
Typical Sections 2 2 4 8 14 3.0%
Alignment, Ties and Benchmarks 1 1 2 8 11 2.4%
Resurfacing Plan (1"=20') 4 4 16 24 44 9.5%
Drainage and Utilities (1"=20') 3 2 4 16 24 46 10.0%
Maintenance of Traffic General Notes (MOT by IDOT Highway Standards) 1 2 4 4 10 2.2%
Curb Ramp Details (1"=5') (8 ramps at driveways, 1 ramp at NE Higgins) 5 8 40 24 72 15.6%
Pavement Marking and Signing (1"=50') 1 1 2 4 7 1.5%
Erosion Control and Landscaping Plans (1"=50') 1 1 4 8 13 2.8%
Detector Loop Replacement Detail 1 1 2 3 0.7%
Construction Details 10 2 4 4 10 2.2%
Cross Sections 6 2 4 16 32 54 11.7%

% of 
HoursTotal Hours

Professional Engineering Services Proposal
Phase II Engineering Manhour Calculations

Meacham Road and Golf Road Bikepath
Personnel & Hours



Statement of Qualifications for Phase II Engineering Services
National Parkway Resurfacing - Higgins Road (IL-72) to Woodfield Road
Village of Schaumburg

COST PROPOSAL

Workhours (Continued)

Exhibit A-3  Work Hour Estimate

Location:  Meacham Road (FAU2585)/Golf Road (FAP0559)
Section No.: 19-0133-00-BT
Project No.:
Job No.: 
Type of Funding: STU
Existing Structure No.: N/A

Senior Project 
Manager

Project 
Manager

Engineer IV Engineer I GIS Analyst
Resident 

Engineer IV

Task No. Task

% of 
HoursTotal Hours

Professional Engineering Services Proposal
Phase II Engineering Manhour Calculations

Meacham Road and Golf Road Bikepath
Personnel & Hours

F. Pre-Final Special Provisions 4 8  12 2.6%
G. Pre-Final Quantity Calculations 4 24 32  60 13.0%
H. Pre-Final Estimate of Cost and Construction Time 2 2 0.4%
I. Pre-Final QC/QA Review 8 8 16 3.5%
J. Pre-Final Project Review Meeting 2 2 4 0.9%

Sub-total Item 3 12 51 172 202 16 8 461 100.0%

4 Final (100%) Plans, Special Provisions and Estimates
A. Final Plans 4 8 16 28 53.8%
B. Final Special Provisions 2 4 6 11.5%
C. Final Quantity Calculations 2 4 4 10 19.2%
D. Final Estimate of Cost and Construction Time 2 2 4 7.7%
E. Final QC/QA Review 2 2 4 7.7%

Sub-total Item 4 2 10 18 20 0 2 52 100.0%

5 Project Administration, Coordination and Permits
A. Project Administration 2 8 10 13.2%
B. Project Submittals 4 8 12 15.8%
C. Utility Company Coordination 4 16 20 26.3%
D. IDOT BLRS Coordination and Joint Agreement Preparation 4 4 5.3%
E. NWMC Coordination and Quarterly Report Preparation 4 4 5.3%
F. PESA Response (IDOT PESA) 2 4 8 14 18.4%
G. MWRD Watershed Management Permit and Coordination 2 4 6 7.9%
H. Bid Phase Assistance 2 2 4 5.3%
I. Pre-Construction Meeting Attendance 2 2 2.6%

Sub-total Item 5 2 28 30 16 0 0 76 100.0%

Total Hours: 24 110 260 254 16 18 682
% of Hours: 3.5% 16.1% 38.1% 37.2% 2.3% 2.6% 100.0%



COST PROPOSAL

Direct Costs and Subconsultant Costs
Exhibit A-4  Direct Costs

ITEM 1 - Printing
Preliminary Plans

Village of Schaumburg 5 sets X 43 sheets/set X $0.60/sheet $129.00
Utility Co. 8 sets X 43 sheets/set X $0.60/sheet $206.40

Pre-Final Plans 
Village of Schaumburg 5 sets X 43 sheets/set X $0.60/sheet $129.00
IDOT 7 sets X 43 sheets/set X $0.60/sheet $180.60
Utility Co. 8 sets X 43 sheets/set X $0.60/sheet $206.40

Pre-Final Specification Books
Village and IDOT 12 books X $20/book $240.00

Final Plans
Village 5 sets X 43 sheets/set X $0.60/sheet $129.00
IDOT 7 sets X 43 sheets/set X $0.60/sheet $180.60
Utility Co. 7 sets X 43 sheets/set X $0.60/sheet $180.60

Final Specification Books
Village and IDOT 12 books X $20/book $240.00

Total Item 1 $1,821.60
ITEM 2 - Shipping 
5 overnight shipping items X $30/each $150.00

Total Item 2 $150.00
ITEM 3 - Supplemental Topographic Survey 
Jorgensen and Associates, Inc.

Total Item 3 $4,561.88
ITEM 4 - Environmental Studies
Huff and Huff, Inc.

Total Item 4 $14,330.00
ITEM 5 - Pavement Cores
MSET

Total Item 5 $4,760.00
ITEM 6 - Sewer Videotaping
H.R. Stewart, Inc.

Sanitary Sewer - 1,300' x $4.25 $5,525.00
Storm Sewer - 1,400' x $4.25 $5,950.00

Total Item 6 $11,475.00
TOTAL DIRECT EXPENSES: $37,098.48

DIRECT COSTS

Statement of Qualifications for Phase II Engineering Services
National Parkway Resurfacing - Higgins Road (IL-72) to Woodfield Road

Village of Schaumburg
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EXHIBIT 2 

INSURANCE COVERAGES
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_________________________   _______________________________ 
_________________________   _______________________________ 




